Grantee: State of Missouri
Grant: B-08-DN-29-0001
July 1, 2011 thru September 30, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-29-0001

Grantee Name: Contract End Date: Review by HUD:
State of Missouri 03/13/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$42,664,187.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$3,525,617.88

Total Budget:
$46,189,804.88

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204a

Areas of Greatest Need:

ctivities by Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County, Troy, Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
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the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the
individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisit

Distribution and and Uses of Funds:

ion/rehabilitation of foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition
and redevelopment activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed homes, land banking and
redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, financing and
redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project
consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes.
Warrenton - Project consists of acquisition/rehabilitation of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of
foreclosed homes, plus demolition. Missouri Housing Development Commission &ndash Project consists of statewide downpayment
assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $45,647,613.86
Total Budget $0.00 $45,647,613.86
Total Obligated $0.00 $42,664,187.00
Total Funds Drawdown $2,124,375.98 $30,890,862.04
Program Funds Drawdown $1,590,525.37 $28,508,566.44
Program Income Drawdown $533,850.61 $2,382,295.60
Program Income Received $709,678.65 $2,737,284.42
Total Funds Expended $1,730,513.37 $28,508,566.44
Match Contributed $0.00 $1,049,953.00
3
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Required

$0.00
$6,399,628.05
$4,266,418.70
$0.00

To Date
0.00%

0.00%
$1,049,953.00
$0.00
$2,441,985.74
$2,441,985.74

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $11,795,794.96

Overall Progress Narrative:

The State of Missouri NSP continues to progress well. As of July 5, 2011, the State of Missouri has expended
73.4% of their NSP 1 funds. Of the 24 sub-recipients, 7 have already expended 100% of their NSP funding and 5
others have spent more than 90% of their funds. Those at 100% of their expenditure are Warrenton, Truesdale,
Troy, Elsberry, Carterville, MHDC and Springfield 2008 DN 304.

We are continuing our in-depth, on-site monitoring reviews for all sub-recipients under the NSP 1 program. To date,
we have performed 11 in-depth, on-site reviews of NSP sub-recipients, 2 are currently underway with the
remaining reviews to be performed in the coming weeks. All sub-recipients will have an on-site monitoring visit
conducted by November 30, 2011. The monitoring checklist can be found in the Missouri NSP portal at monsp.org.
All recipients continue to deal with tough housing markets endemic of the national housing malaise with historically
high inventories for resale and tightened mortgage lender/secondary market underwriting standards. There does
not appear to be a distinction between smaller outstate communities and larger urban or their suburban markets.
Some sub-recipients have received approval to include rental programs in addition to their for-sale efforts and the
discussion for such allowance is underway with other recipients.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
Belton 2008-DN-01, City of Belton $24,647.21 $386,766.28 $319,825.99
Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $280,963.91 $271,981.37
Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $311,368.14 $289,645.14
Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00
Columbia 2008-DN-04, City of Columbia $0.00 $610,806.00 $390,716.64
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DED/CAT1/CAT 3 Administration, ADMIN
Elsberry 2008-DN-05, City of Elsberry

Florissant 2008-DN-06, City of Florissant
Gladstone 2008-DN-302, Gladstone

HSTCC 2008-DN-307, HSTCC

Independence 2008-DN-07, City of Independence
Independence 2008-DN-303, Independence
Jefferson City 2008-DN-08, City of Jefferson
Jefferson County 2008-DN-09, Jefferson County
Joplin 2008-DN-10, City of Joplin

Kansas City 2008-DN-11, Kansas City
MHDC-CAT2, MHDC - HOA

Oronogo 2008-DN-12, City of Oronogo

Sikeston 2008-DN-13, City of Sikeston
Springfield 2008-DN-14, City of Springfield
Springfield 2008-DN-304, Springfield

St. Charles 2008-DN-15, City of St. Charles

St. Joseph 2008-DN-16, City of St. Joseph

St. Louis 2008-DN-17, City of St. Louis

St. Louis 2008-DN-305, St. Louis

St. Louis County 2008-DN-18, St. Louis County
St. Louis County 2008-DN-306, St. Louis County
Troy 2008-DN-19, City of Troy

Truesdale 2008-DN-20, City of Truesdale
Warrenton 2008-DN-21, City of Warrenton

Webb City 2008-DN-22, Webb City

$110,707.40
$0.00

$0.00
$50,697.38
$57,913.00
$201,310.76
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$46,351.49
$8,946.64
$0.00

$0.00
$428,395.44
$22,164.00
$0.00
$456,416.02
$153,102.38
$0.00

$0.00

$0.00
$29,873.65

$2,042,538.00
$262,546.00
$1,505,120.00
$2,795,125.00
$752,500.00
$2,173,724.00
$2,803,875.00
$440,776.00
$0.00
$668,723.00
$1,162,997.00
$4,200,000.00
$0.00
$876,707.00
$1,674,504.67
$785,000.00
$639,649.00
$2,598,717.00
$2,325,993.00
$1,600,000.00
$6,466,168.00
$2,946,047.00
$844,989.00
$448,398.00
$676,223.00
$379,641.00

$1,178,981.52
$262,546.00
$1,145,139.56
$2,674,442.51
$302,331.00
$1,577,984.44
$1,051,040.34
$424,175.44
$0.00
$75,698.59
$1,087,502.44
$4,200,000.00
$0.00
$177,764.95
$1,287,481.41
$785,000.00
$510,893.93
$1,874,619.84
$250,089.00
$0.00
$3,651,287.50
$2,479,317.81
$844,989.00
$448,398.00
$676,223.00
$266,169.02

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Belton

Match Contributed

Activity Description:

BELOO1
Belton - ACQ

Activity Status:

Under Way

Project Title:
City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Belton

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$83,152.00

$28.14
$83,123.86

$0.00
$28.14
$28.14

$0.00

To Date
$281,853.94
$281,853.94

$210,859.31
$281,226.50

$198,102.64
$83,123.86

$0.00
$198,102.64
$110,815.14

$0.00

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

Cumulative Actual Total / Expected
Total
4/6

Cumulative Actual Total / Expected
Total
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# of Housing Units 1 3/6
# of Singlefamily Units 1 3/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Belton

Match Contributed

Activity Description:

BELOO2
Belton - REHAB

Activity Status:

Under Way

Project Title:
City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Belton

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$34,441.51

$24,619.07
$9,822.44

$0.00
$24,619.07
$24,619.07

$0.00

To Date
$174,463.94
$174,463.94

$90,994.14
$91,311.43

$72,584.50
$18,726.93

$0.00
$72,584.50
$159,872.00

$0.00

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

This Report Period
Total
2

2

Cumulative Actual Total / Expected
Total
4/5

Cumulative Actual Total / Expected
Total
4/5

4/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

BELOO6

Belton - REDEV

Activity Status:

Under Way

Project Title:

City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Belton

Jul 1 thru Sep 30, 2011 To Date
N/A $117,256.71
$0.00 $117,256.71
$0.00 $56,792.00
$9,835.73 $117,256.71
$0.00 $25,612.18
$9,835.73 $91,644.53
$0.00 $0.00

$0.00 $25,612.18
$0.00 $0.00

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

10

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount

11
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Grantee Activity Number: BELOO8

Activity Title: Belton - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Belton

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $50,503.48

Total Budget $0.00 $50,503.48

Total Obligated $0.00 $26,512.83

Total Funds Drawdown $8,647.10 $33,540.87
Program Funds Drawdown $0.00 $23,526.67
Program Income Drawdown $8,647.10 $10,014.20

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $23,526.67

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13
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Grantee Activity Number: BELOO09

Activity Title:

Activitiy Category:
Disposition

Project Number:
Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Belton-Disposition

Activity Status:

Under Way

Project Title:

City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Belton

Overall Jul 1 thru Sep 30, 2011 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $111,429.13 $216,909.52
Total Funds Expended $0.00 $0.00
City of Belton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property.

Housing units are counted on other BEL activities.

Location Description:

Activity Progress Narrative:

The project has sold a total of two houses. Two houses are under construction and significant energy efficient improvements

have been made.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

14

Cumulative Actual Total / Expected
Low Mod
1/0 0/0 2/6

Total Low/Mod%

50.00
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0 0/0 2/6 50.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

Cape Girardeau 2008-DN-02
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

CG009
Cape Girardeau - Disposition

Activity Status:
Under Way

Project Title:

City of Cape Girardeau
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Cape Girardeau

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are

reported at other CG activities.

Location Description:

Activity Progress Narrative:

Project is closing in three weeks for the first property sale.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Mod Total Low
0 0 0/0

16

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 0/4 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/4 0

Amount
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Grantee Activity Number: COLO009

Activity Title: Columbia - Disposition

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbia

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Cape Girardeau $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to

all COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is compiled and reported on this activity. Housing units are reported at other COL
activities

Location Description:

Activity Progress Narrative:

Rehabilitation work continues on two (2) units [904 Madison Ave / 13 E Forest Ave]l.

>Two (2) units are scheduled to be completed within the next 30-45 days.

>0ne (1) unit has been completed and sold (see #5 Sales Activity).

Four (4) properties are Land Banked. Feasibility studies have been completed on all properties to determine
>the cost effectiveness for rehabilitating the properties.

>Redevelopment activity is undertaken in partnership with two non profit organizations:
>Job Point (Youth Build) and CMCA
>Both partners are moving forward with finalizing project plans prior to construction startup.

>To date, one (1) unit (711 Mikel Str) has been sold and we currently have a offer on the table for 904
>Madison Avenue. The 904 Madison Avenue sales offer contingent upon a lease purchase provision.

18
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
711 Mikel Street Columbia NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/0

1/0

Cumulative Actual Total / Expected

Low Mod
0/5 1/0
0/0 1/0

State
NA

Total Low/Mod%

1/12 100.00
1/7 100.00
Zip Status / Accept
65203 Not Validated / N
Amount
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Grantee Activity Number: DED ADMIN

Activity Title: DED Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DED/CAT1/CAT 3 Administration ADMIN

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Missouri

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $698,086.00

Total Budget $0.00 $698,086.00

Total Obligated $0.00 $698,086.00

Total Funds Drawdown $29,335.40 $414,308.52
Program Funds Drawdown $29,335.40 $414,308.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,335.40 $414,308.52

State of Missouri $29,335.40 $414,308.52
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DED NSP Consultant - ADMIN

Activity Title: DED NSP Consultant - ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DED/CAT1/CAT 3 Administration ADMIN

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Missouri

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $1,344,452.00

Total Budget $0.00 $1,344,452.00

Total Obligated $0.00 $1,344,452.00

Total Funds Drawdown $81,372.00 $764,673.00
Program Funds Drawdown $81,372.00 $764,673.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $81,372.00 $764,673.00

State of Missouri $81,372.00 $764,673.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Elsberry 2008-DN-05
Projected Start Date:
03/11/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Elsberry

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

ELS008
Elsberry - ADM

Activity Status:
Under Way
Project Title:
City of Elsberry

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elsberry

Jul 1 thru Sep 30, 2011 To Date
N/A $18,317.00
$0.00 $18,317.00
$0.00 $18,317.00
$0.00 $18,317.00
$0.00 $18,317.00
$0.00 $0.00
$0.00 $0.00
($18,317.00) $18,317.00
($18,317.00) $18,317.00
$0.00 $0.00

Negative expenditure amount is to correct overreported expenditures on prior QPR.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Elsberry 2008-DN-05
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Elsberry

Match Contributed

Activity Description:

ELS009
Elsberry - DISP

Activity Status:

Under Way

Project Title:

City of Elsberry

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elsberry

Jul 1 thru Sep 30, 2011 To Date
N/A $1,452.84
$0.00 $1,452.84
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at

other ELS activities.

Location Description:

Activity Progress Narrative:

All homes have been rehabbed and purchased.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Florissant 2008-DN-06
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Florissant - REHAB

Activity Status:

Under Way

Project Title:

City of Florissant

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Florissant

Jul 1 thru Sep 30, 2011 To Date

N/A $1,233,620.91
$0.00 $1,233,620.91
$0.00 $1,007,692.00
$45,571.02 $803,266.04
$0.00 $686,877.56
$45,571.02 $116,388.48
$0.00 $0.00

$0.00 $686,877.56
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
717

Cumulative Actual Total / Expected
Total
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

77

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Florissant 2008-DN-06
Projected Start Date:
03/11/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Florissant

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

FLOO008
Florissant - ADM

Activity Status:

Under Way

Project Title:

City of Florissant

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Florissant

Jul 1 thru Sep 30, 2011 To Date
N/A $110,864.00
$0.00 $110,864.00
$0.00 $105,008.00
$0.00 $68,673.25
$0.00 $65,842.00
$0.00 $2,831.25
$0.00 $0.00
($270.00) $65,842.00
($270.00) $65,842.00
$0.00 $0.00

Negative expenditure amount is to correct overreported expenditures on prior QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: FLOO009

Activity Title: Florissant - DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Florissant 2008-DN-06 City of Florissant

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Florissant

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $206,352.06

Total Funds Expended $0.00 $0.00

City of Florissant $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
FLO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other FLO
activities.

Location Description:

Activity Progress Narrative:

NSP funds this quarter assisted with the rehabilitation of 3 previously foreclosed properties in the City of Florissant and the
administration of the program. This quarter, $45,571.02 was expended for these 3 properties. Rehabilitation for 150 Grenoble is
complete and on the market for sale, this property has been put on MLS, the City&rsquos website and the Florissant Focus.
1655 Beverly has completed rehabilitation and just went under contract. 140 Capri and 465 Countryside just closed and are
waiting all final closing documents to close this property out. To date 100% of acquisition funds have been expended; 63% of
administration funds have been expended; 73% of rehabilitation funds have been expended; and overall 84% of our $1,505,120
allocation has been expended.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
140 Capri Drive

465 Countryside Drive

Mod
1

1

City
Florissant

Florissant

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County
NA

NA

Cumulative Actual Total / Expected

Low
0/0

0/0

State
NA

NA

Mod Total Low/Mod%
1/0 47 25.00

1/0 417 25.00

Zip Status / Accept
63033 Not Validated / N

63033 Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

INDOO2
Indpendence - REHAB

Activity Status:

Under Way

Project Title:

City of Independence
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$123,006.31

$123,006.31
$0.00

$0.00
$788.81
$788.81

$0.00

To Date

$810,060.68
$810,060.68
$809,661.00
$449,427 .42

$449,027.74
$399.68

$0.00
$326,810.24
$326,810.24

$0.00

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity

(IND009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0
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Cumulative Actual Total / Expected
Total
10/10

Cumulative Actual Total / Expected
Total
10/10

10/10
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Project Number:

INDOO6

Independence - REDEV

Activity Status:
Under Way
Project Title:

Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

City of Independence
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Jul 1 thru Sep 30, 2011 To Date
N/A $952,961.59
$0.00 $952,961.59
$0.00 $847,000.00
$77,393.11 $703,154.03
$77,393.11 $701,227.70
$0.00 $1,926.33
$0.00 $0.00
$199,610.61 $823,910.15
$199,610.61 $823,910.15
$0.00 $0.00

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity

(IND009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

36

Cumulative Actual Total / Expected
Total
5/8

5/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: INDOOS

Activity Title: Independence - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Independence

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $140,127.47

Total Budget $0.00 $140,127.47

Total Obligated $0.00 $138,748.00

Total Funds Drawdown $911.34 $94,981.54
Program Funds Drawdown $911.34 $93,822.26
Program Income Drawdown $0.00 $1,159.28

Program Income Received $0.00 $0.00

Total Funds Expended $911.34 $93,822.26

City of Independence $911.34 $93,822.26
Match Contributed $0.00 $40,000.00

Activity Description:

Location Description:

Activity Progress Narrative:

During the third quarter of 2011 the first vacant property single-family infill construction at the Overton Street NSP
Redevelopment Project was completed and marketing undertaken by 12 Blocks West, a nonprofit housing developer. This
home is Energy Star certified and offers 25 years of real estate property tax abatement, further enhancing the affordability
already established by an NSP development subsidy. Construction of a second single-family infill at the project site was
undertaken including significant site work and construction of the foundation. Acquisition of a foreclosed and dangerous
structure was completed, and a Memorandum of Agreement established between project partners 12 Blocks West, Truman
Heritage Habitat for Humanity and Developmental Disability Services of Jackson County (EITAS), for reconstruction of an
accessible single-family home for purchase by a low-income buyer in the Overton project area. The Northwest CDC sold two
single-family Energy Star infill homes to middle-income home buyers in the Norledge Place mixed-income redevelopment
project, and reached 100% construction completion on two vacant property rehabilitations. A third vacant property rehab
reached 75% completion. The affordability of all properties in the Norledge Place project area is enhanced by 25 years of real
estate property tax abatement. The NSP public facility improvement project which allowed for installation of curbs, gutters,
sidewalks, street lighting and undergrounding of utilities in the Norledge housing development was completed, resulting in
1800\ feet of new infrastructure that supports two blocks of new and existing low, moderate and middle income households.
Rehab construction reached 100% completion on two single-family foreclosure rehabilitation projects in partnership with
Neighborhood Housing Services of Kansas City; and marketing is underway. A third acquisition-rehab projects is reaching 25%
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completion, and three others have been mothballed pending receipt of program income.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

INDOO9

Independence - DISP

Activity Status:

Under Way

Project Title:

City of Independence

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $5,197.40
$0.00 $0.00
$0.00 $0.00

Total households benefitting for the Independence DN-07 project (activities IND002, INDOO6)are reported here at the time of
sale/disposition. # of Housing units are reported at other IND activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Total
0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/19 0
0/0 0/0 0/19 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Jefferson City 2008-DN-08
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jefferson Clty

Match Contributed

Activity Description:

JEF009
Jefferson City - DISP

Activity Status:

Under Way

Project Title:

City of Jefferson

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JEF-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Central MO Habitat for Humanity will report on two
of the six households when the housing unit is completed and sold. # of Housing units are reported at other JEF activities.

Location Description:

Activity Progress Narrative:

We have one property for sale and another in the beginning stages of rehab.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 1/0 1/6 100.00
0/0 1/0 1/6 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Joplin

Match Contributed

Activity Description:

JOP006
Joplin - RED

EV

Activity Status:

Under Way

Project Title:

City of Joplin

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Jul 1 thru Sep 30, 2011 To Date
N/A $622,068.00
$0.00 $622,068.00
$0.00 $622,068.00
$0.00 $63,830.97
$0.00 $63,830.97
$0.00 $0.00

$0.00 $0.00

$0.00 $63,830.97
$0.00 $63,830.97
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties at
JOPO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is being aggregated there.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

2

a4

Cumulative Actual Total / Expected
Total
217

217
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: JOPO009

Activity Title: Joplin - DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Joplin 2008-DN-10 City of Joplin

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Joplin

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Joplin $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JOP-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other JOP
activities.

Location Description:

Activity Progress Narrative:

Construction was complete on 512 N Cox. The second home under construction at 802 Chestnut was approximately 5%
complete. The remaining homes were still pending the City of Joplin&rsquos approval to amend their construction contracts to
allow their construction on different lots, due to title issues. It is anticipates those homes will progress in late October allowing
for the acquisition of the lots.

There were at least two families interested in buying the 512 Cox home, but unsure of their ability to obtain a loan. There is also
at least one family highly interested and approved for a loan for one of the homes that have not been built yet.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: KANO0O09

Activity Title: Kansas City-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kansas City

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kansas City $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
KAN-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity.# of Housing units are reported at other KAN
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

The City of Kansas City along with SCB is continuing with ongoing marketing efforts to sell or identify qualified lease-purchase
candidates for the NSP-MO Homes. SCB performs weekly inspections of the NSP homes to ensure that the homes are secure
as well as maintenance of the yards and that there are no security or other issues inside or outside of the home. CB Properties
continues to return phone calls generated mostly from yard signs at the properties. Most are seeking rental opportunities. CB
Properties is screening these calls in more depth to identify potential lease-purchase candidates. CB Properties has advanced
four (4) candidates for lease-purchase that are currently being reviewed. CB Properties are collecting paperwork for a couple
more candidates. SCB continues to evaluate additional marketing avenues. We are seeking ways to connect with prospective
buyers who may need additional assistance with credit repair and similar obstacles to home ownership. SCB is also developing
a list of qualified credit counseling providers to whom we can refer candidates.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

Cape Girardeau 2008-DN-301
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Cape Girardeau

Match Contributed

Activity Description:

NSP3-CG009
NSP3-Cape Girardeau-Disposition

Activity Status:

Under Way

Project Title:

Cape Girardeau

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Cape Girardeau

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$95,000.00 $95,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total Households benefitting for NSP3-CG activities are reported here. Because a national objective will not have been met
until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be
rented short-term prior to long-term homeownership. .# of Housing units are reported at NSP3-CGO001 to avoid duplication.

Location Description:

Activity Progress Narrative:

One property sold to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0 1 0/3 0/0 1/3 0.00
# Owner Households 0 0 1 0/3 0/0 1/3 0.00

Activity Locations

Address City County State Zip Status / Accept
1324 Monticello Cape Girardeau NA NA 63701 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

Gladstone 2008-DN-302
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gladstone

Match Contributed

Activity Description:

NSP3-GLADO002
NSP3-Gladstone-REHAB

Activity Status:

Under Way
Project Title:
Gladstone

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Gladstone

Jul 1 thru Sep 30, 2011 To Date

N/A $1,282,610.07
$0.00 $1,282,610.07
$0.00 $923,000.00
$178,616.56 $1,129,757.89
$30,953.44 $915,520.41
$147,663.12 $214,237.48
$0.00 $0.00
$30,953.44 $915,520.41
$30,953.44 $915,520.41
$0.00 $0.00

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLADO09
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being

aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
19/0

Cumulative Actual Total / Expected
Total
25/38
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

25/38

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
Gladstone 2008-DN-302
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gladstone

Match Contributed

Activity Description:

NSP3-GLADOO6
NSP3-Gladstone-REDEV

Activity Status:

Under Way

Project Title:

Gladstone

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Gladstone

Jul 1 thru Sep 30, 2011 To Date
N/A $276,193.10
$0.00 $276,193.10
$0.00 $103,500.00
$56,324.59 $136,682.96
$14,231.13 $53,547.52
$42,093.46 $83,135.44
$0.00 $0.00
$14,231.13 $53,547.52
$14,231.13 $53,547.52
$0.00 $0.00

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLADO09
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
2/2

2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-GLADO0S8

Activity Title: NSP3-Gladstone-ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Gladstone

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $263,741.68

Total Budget $0.00 $263,741.68

Total Obligated $0.00 $190,125.00

Total Funds Drawdown $37,244.45 $166,526.55
Program Funds Drawdown $5,512.81 $131,610.81
Program Income Drawdown $31,731.64 $34,915.74

Program Income Received $0.00 $0.00

Total Funds Expended $5,512.81 $131,610.81

City of Gladstone $5,512.81 $131,610.81
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

56

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

Gladstone 2008-DN-302
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gladstone

Match Contributed

Activity Description:

NSP3-GLADOO09
NSP3-Gladstone-DISP

Activity Status:

Under Way

Project Title:

Gladstone

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Gladstone

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$394,344.71 $505,145.15
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will
be rented short-term prior to long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid

duplication.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households

# Owner Households

Activity Locations
Address
410 S. Pacific

312 S. Missouri

617 NW Kay

16722 Hardee Street
6520 N. Broadway

City

Belton
Liberty

Lees Summit
Belton

Gladstone

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

5 9/40
5 9/40

County
NA

NA
NA
NA
NA

State
NA

NA
NA
NA
NA

0/0
0/0

Zip

64012
64068
64063
64012
64118

9/40
9/40

100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

HSTCC 2008-DN-307
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Harry S Truman Coordinating Council

Match Contributed

Activity Description:

NSP3-HSTO06

NSP3-HSTCC-REDEV

Activity Status:

Under Way

Project Title:

HSTCC

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Harry S Truman Coordinating Council

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$57,913.00

$57,913.00
$0.00

$0.00
$57,913.00
$57,913.00

$0.00

To Date
$702,966.93
$702,966.93

$700,000.00
$274,281.00

$274,281.00
$0.00

$0.00
$274,281.00
$274,281.00

$0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-HST009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
3

3
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Cumulative Actual Total / Expected
Total
6/8

6/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-HSTO009

Activity Title: NSP3-HSTCC-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

HSTCC 2008-DN-307 HSTCC

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Harry S Truman Coordinating Council $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-HST006 to
avoid duplication.

Location Description:

Activity Progress Narrative:

Construction was complete on 915 and 1314 Central. The third home under construction at 828 Picher was approximately 95%
complete. Construction began, or substantially progressed, on three of the remaining five homes. Additional costs from soil
remediation and the discovery of the omission of appliances in the original bids was a major issue during the quarter, for project
budgeting. An unanticipated high demand for smaller unit homes (one and two bedroom) was also an issue. In order to address
both concerns, it has been proposed that the last two construction contracts be voided and two smaller homes be rebid in their
place.

There has been a high demand for the units during the quarter. Families were selected for the completed units and it is
anticipated that the remaining families will be selected prior to the completion of the remaining homes.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Independence 2008-DN-303
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

NSP3-IND009
NSP3-Independence-DISP

Activity Status:

Under Way

Project Title:

Independence

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Performance measures for this activity include the total of projected units and households for NSP3-IND002 and NSP3-IND006
activities. National objective is met at the time the units are sold or rented. The relevant data is reported here. # of Housing
units are reported at respective NSP3-IND- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

The City has contracted with Truman Heritage Habitat for Humanity to construct 15 single family homes on vacant residential
lots, and acquire and rehab 5 foreclosed properties, to create homeownership opportunities for families at or below 50% of
median income. To date, construction and sell of seven single-family homes, and rehab and sell of a two foreclosures, to NSP-
qualified home buyers has been completed by HFH. Ten families have been pre-qualified for purchase of NSP assisted homes
that are currently under construction or pending construction permits by HFH. HFH vacant property infill construction activities
include 60% completion of 2 homes, and 5 projects that are in line for permits or are in the early stages of construction. One
foreclosure rehabilitation is underway and approximately 70% complete. Reconstruction of one foreclosed residential unit,
originally planned for rehabilitation but demolished due to significant structural issues identified during rehabilitation planning, is
in the framing stage. Rehabilitation of 2 four-plex buildings located in the Overton Neighborhood Redevelopment Project area
was completed and rent-up and marketing are underway. This project is providing 6 two-bedroom, and 1 accessible 3 bedroom,
apartments for households at or below 50% AMI. Installation of site improvements including landscape and fence buffering,
retaining walls, improved parking, security lighting and site other amenities has also been completed.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low
# of Households 6
# Owner Households 6
# Renter Households 0

Activity Locations
Address
1236 S Scott Ave

19204 Salisbury
115 S Crysler

115 Park Ave
9500 E 13th Street

This Report Period
Mod
0

0
0

City

Independence
Independence
Independence
Independence

Independence

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Low Mod

6 7127 0/0 7
6 7/20 0/0 7
0 o/7 0/0

County State Zip

NA NA 64052

NA NA 64052

NA NA 64052

NA NA 64052

NA NA 64052

127
120
o/7

Total Low/Mod%

100.00
100.00
0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

St. Louis County 2008-DN-306
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

NSP3-SCO002
NSP3-St. Louis County-REHAB

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jul 1 thru Sep 30, 2011 To Date

N/A $2,741,015.40
$0.00 $2,741,015.40
$0.00 $2,476,446.00
$153,102.38 $2,028,932.55
$153,102.38 $2,028,932.55
$0.00 $0.00

$0.00 $0.00
$153,102.38 $1,385,461.00
$153,102.38 $1,385,461.00
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-SCOO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
14/15

Cumulative Actual Total / Expected
Total
14/15
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/15

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

St. Louis County 2008-DN-306
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

St. Louis County
Match Contributed

Activity Description:

NSP3-SCO009
NSP3-St. Louis County-DISP

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-

SCOO001 and -002 to avoid duplication.

Location Description:

Activity Progress Narrative:

During this reporting period the Count issued notices to proceed for the following properties to begin construction: 2427 Weick
5317 Kirkland 1038 Renshaw During this reporting period the following properties were rented to LMI tenants: 3450 Pine Grove
1353 Kingsland 8223 Madison During this reporting period the follwoing properties were complete and put on the market for
rent to LMI tenants: 6704 Raymond 2839 Old Hanley Continuing on the market for sale, but completed prior to the end of this
reporting period are the following: 2501 Switzer Continuing on the market for rent, but completed prior to the end of this

reporting period are the following: 6752 Wynhill

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/15 0/0 0/15 0
0/15 0/0 0/15 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

Springfield 2008-DN-304
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Springfield
Match Contributed

Activity Description:

NSP3-SPR009
NSP3-Springfield-DISP

Activity Status:

Under Way

Project Title:

Springfield

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Springfield

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $879.55
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total Households benefitting for all NSP3-SPR- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at NSP3-

SPRO001 to avoid duplication.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 10
# Owner Households 2

# Renter Households 8

Activity Locations
Address
929 E Locust

1219 N Oak Park
2128 N East Ave
2301 N Delaware
1011 E Pacific
3205 W Walnut
2001 N Main

1230 N Broadway
2124 N East Ave
1143 North Hillcrest

City

Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

10 19/20
2 714
8 12/16

County
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA

0/0 19/20
0/0 74
0/0 12/16

State Zip

NA 65803

NA 65802

NA 65803

NA 65803

NA 65803

NA 65802

NA 65803

NA 65802

NA 65803

NA 65802

100.00
100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

St. Louis 2008-DN-305
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Louis

Match Contributed

Activity Description:

NSP3-STLO09
NSP3-St. Louis-DISP

Activity Status:

Under Way

Project Title:

St. Louis

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-STL activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-

STLOO02 to avoid duplication.

Location Description:

Activity Progress Narrative:

2008-DN-305 - $1,600,000 The developer for the Hyde Park South Project is Duffe Nuernberger (dba Hyde Park South
Apartments, LP). As previously reported, plans for rehabbing the property at 1417 Destrehan (2 rental units) are going forward,
however it was decided that this property will be using HOME funds instead of NSP funds as originally anticipated. Three
additional properties (8 units) which are part of the overall project will be using NSP funds ($200,000 per unit). These properties
are located at 1927-31 Destrehan (3 units); 2018-20 Mallincrodt (3 units); and 2014 Mallincrodt (2 units). Two additional
properties to be rehabbed with Federal NSP dollars to also become part of this 50 unit income restricted rental project are
1435-37 Salisbury (4 units) and 3615-17 Blair (3 units). Note: Environmental reviews have been completed on all properties

acquired with NSP funds.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

SCO0002
St. Louis County - REHAB

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jul 1 thru Sep 30, 2011 To Date

N/A $5,445,055.45
$0.00 $5,445,055.45
$0.00 $4,355,669.00
$427,576.30 $3,093,077.76
$333,315.63 $2,003,691.11
$94,260.67 $1,089,386.65
$0.00 $0.00
$333,315.63 $2,647,162.66
$333,315.63 $2,647,162.66
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 4

This Report Period
Total
# of Housing Units 4
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Cumulative Actual Total / Expected
Total
44/50

Cumulative Actual Total / Expected
Total
44/50
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# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

44/50

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:

()

National Objective:

SCO008

St. Louis County - ADM

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A St. Louis County

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $448,310.55

Total Budget $0.00 $448,310.55

Total Obligated $0.00 $434,489.00

Total Funds Drawdown $123,100.39 $285,528.84
Program Funds Drawdown $123,100.39 $271,707.29
Program Income Drawdown $0.00 $13,821.55

Program Income Received $0.00 $0.00

Total Funds Expended $123,100.39 $271,707.29

St. Louis County $123,100.39 $271,707.29
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: SCO009

Activity Title: St. Louis County-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI St. Louis County

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $47,803.24 $1,337,906.22

Total Funds Expended $0.00 $0.00

St. Louis County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective SCO-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

During this reporting period the County issued notices to proceed for the following properties to begin construction: 2427 wieck
9033 Loganberry 10327 Coburg Lands (for lead remdiation) 10331 Bon Oak 1111 Bakewell (for lead remediation) During this
reporting period the following properties were completed and put on the market for sale: 220 Louisa 120 Florwood 10622
Kilbourn During this reporting period the following properties were seured under contract to be sold in the next reporting period:
3308 Marmary 46 Mayme 1227 Weleba During this reporting period the following properties were sold to income qualified
homebuyers: 9562 Bataan 12826 Weatherstone Continuing on the market for sale, but completed prior to the end of this
reporting period are the following: 6521 Chamberlain 4309 Dardenne 11974 Del Reo

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 10 2 12
# Owner Households 10 2 12
Activity Locations
Address City County
9141 Darnell Saint Louis NA
2201 Spencer Street Saint Louis NA
2427 Wieck Drive Saint Louis NA
10622 Kilbourn Drive Saint Louis NA
12306 Pinta Drive Saint Louis NA
1227 Weleba Saint Louis NA
12124 Wensley Saint Louis NA
46 Mayme Saint Louis NA
11974 Del Reo Court Saint Louis NA
4309 Dardenne Saint Louis NA
120 Florwood Court Saint Louis NA
12826 Weatherstone Drive Saint Louis NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod
12/0 3/0 21/50
12/0 3/0 21/50
State Zip
NA 63136
NA 63114
NA 63136
NA 63136
NA 63138
NA 63121
NA 63033
NA 63135
NA 63138
NA 63120
NA 63135
NA 63033

Total Low/Mod%

71.43
71.43

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Sikeston 2008-DN-13
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Sikeston

Match Contributed

Activity Description:

Sikeston - REHAB

Activity Status:

Under Way

Project Title:

City of Sikeston

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Sikeston

Jul 1 thru Sep 30, 2011 To Date
N/A $186,300.00
$0.00 $186,300.00
$0.00 $186,300.00
$167.40 $467.40
$167.40 $467.40
$0.00 $0.00

$0.00 $0.00
$167.40 $467.40
$167.40 $467.40
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

# of Housing Units

# of Singlefamily Units

Total
3/3

3/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

Sikeston 2008-DN-13

Projected Start Date:

03/11/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Sikeston

Match Contributed

Activity Description:

Sikeston - LBD

Activity Status:

Planned

Project Title:

City of Sikeston

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Sikeston

Jul 1 thru Sep 30, 2011 To Date
N/A $83,000.00
$0.00 $83,000.00
$0.00 $83,000.00
$800.00 $1,620.00
$800.00 $1,620.00
$0.00 $0.00
$0.00 $0.00
$800.00 $1,620.00
$800.00 $1,620.00
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
# of Housing Units 2
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Cumulative Actual Total / Expected
Total
5/25

Cumulative Actual Total / Expected
Total
5/25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/25

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
Sikeston 2008-DN-13
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Sikeston

Match Contributed

Activity Description:

SIKO06

Sikeston - REDEV

Activity Status:

Under Way
Project Title:

City of Sikeston

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Sikeston

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$43,284.09

$43,284.09
$0.00

$0.00
$43,284.09
$43,284.09

$0.00

To Date
$361,048.00
$361,048.00

$331,048.00
$60,593.45

$60,593.45
$0.00

$0.00
$60,593.45
$60,593.45

$0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets

the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/31

1/31
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number: SIK008

Activity Title: Sikeston - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Sikeston

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $61,165.00

Total Budget $0.00 $61,165.00

Total Obligated $0.00 $61,165.00

Total Funds Drawdown $2,100.00 $36,693.84
Program Funds Drawdown $2,100.00 $36,693.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,100.00 $36,693.84

City of Sikeston $2,100.00 $36,693.84
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: SIK009

Activity Title: Slkeston-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Sikeston

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Sikeston $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SIK-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. The proposed numbers include 3 residential rehab
units and 31 redevelopment units. # of Housing units are reported at respective SIK- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

The above figures correspond with those of the City of Sikeston. There seems to be nothing out of order. The Phase 1 and 2
environmental was completed for the \"Compress Lot\" Purchases were started for the proposed park. Bids have been solicited
and awarded for the construction of the park. The playground equipment is ready to be installed and has been paid for. Bids
were solicited again for the rehabilitation of 1329 W. Murray Lane. There were none received. | started calling contractors to
solicit bids. One roofing company did place a bid. It was consistent with the normal price per square foot in this area. It was also
consistent with that which was shown in the NSP rehabilitation guide. A contract has been signed to rehab 214 Dorothy Street.
This project is scheduled to begin. During this period, mowing and upkeep of the properties was given to a group of high school
age students. This is part of a summer work program that has been very successful in the City. Bids were solicited for this
project, and none were received. Upon the start of school, bids were solicited again, and a local mowing firm bid. No other bids
were received. | have asked several contractors why they will not bid. There answer was too much paperwork, too much
government intrusion, and they felt like that they could not make money bidding on these jobs. We have solicited contractors
outside of the City with no more success. We will continue to work to get the project completed as predicted.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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SPR002
Springfield

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Springfield 2008-DN-14

Projected Start Date:

03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Springfield
Match Contributed

Activity Description:

- REHAB

Activity Status:

Under Way

Project Title:

City of Springdfield

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Springfield

Jul 1 thru Sep 30, 2011 To Date
N/A $855,996.00
$0.00 $855,996.00
$0.00 $855,996.00
$8,946.64 $500,370.40
$8,946.64 $500,370.40
$0.00 $0.00

$0.00 $0.00
$8,946.64 $500,370.40
$8,946.64 $500,370.40
$0.00 $0.00

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being

aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
20/18

Cumulative Actual Total / Expected
Total
20/18
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

20/18

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: SPR009

Activity Title: Springfield-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springdfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Springfield

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Rehab activities have slowed to allow excess inventory to be absorbed. The local housing market continues to be soft with long
list times on house sales.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STCO009

Activity Title: St. Charles-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Charles

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of St. Joseph $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STC-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STC-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Two properties have been listed on the real estate market for 30 days. Initially 1530 N 4th was listed for the appraised value at
126,000 and 3029 EIm Street for 137,000. Each property list price was reduced 5,000 this week. We have noticed that
property values are still declining in our city and will reduce these homes much further as time passes. Lead abatement and
asbestos abatement are soon to be underway at 1715 EIm Street and will begin to get it ready for sale later this year.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/5 100.00
1/0 0/0 1/5 100.00

Amount
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STJ002
St. Joseph -

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

St. Joseph 2008-DN-16

Projected Start Date:

03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Joseph

Match Contributed

Activity Description:

REHAB

Activity Status:

Under Way

Project Title:

City of St. Joseph

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Joseph

Jul 1 thru Sep 30, 2011 To Date
N/A $772,720.65
$0.00 $772,720.65
$0.00 $629,490.51
$75,925.78 $485,561.88
$14,824.21 $365,724.58
$61,101.57 $119,837.30
$0.00 $0.00
$14,824.21 $365,724.58
$14,824.21 $365,724.58
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets

the national objective, the information is being aggregated in the Dis

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1
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Cumulative Actual Total / Expected
Total
8/8

Cumulative Actual Total / Expected
Total
8/8
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# of Singlefamily Units 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/8

Amount
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Grantee Activity Number: STJO06
Activity Title: St. Joseph -

Activitiy Category:
Construction of new housing
Project Number:

St. Joseph 2008-DN-16
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Joseph

Match Contributed

Activity Description:

REDEV

Activity Status:

Under Way

Project Title:

City of St. Joseph

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Joseph

Jul 1 thru Sep 30, 2011 To Date

N/A $1,547,354.90
$0.00 $1,547,354.90
$0.00 $1,246,962.43
$400,156.02 $1,092,355.97
$400,156.02 $856,949.46
$0.00 $235,406.51
$0.00 $0.00
$400,156.02 $856,949.46
$400,156.02 $856,949.46
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets

the national objective, the information is being aggregated in the Dis

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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9/11

9/11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STJOO08

Activity Title: St. Joseph - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of St. Joseph

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $188,945.89

Total Budget $0.00 $188,945.89

Total Obligated $0.00 $178,806.00

Total Funds Drawdown $13,415.21 $121,701.52
Program Funds Drawdown $13,415.21 $111,561.63
Program Income Drawdown $0.00 $10,139.89

Program Income Received $0.00 $0.00

Total Funds Expended $13,415.21 $111,561.63

City of St. Joseph $13,415.21 $111,561.63
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STJO09

Activity Title: St. Joseph-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Joseph

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $61,101.57 $365,383.70

Total Funds Expended $0.00 $0.00

City of St. Joseph $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STJ-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STJ-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Two rehabs have been completed in the quarter and are currently being marketed. Community Action Partnership has
completed the construction of three new homes which are also being marketed. three additional homes will be completed and
on the market by November 1.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 2/0 1/0 5/19 60.00
# Owner Households 1 0 1 2/0 1/0 5/19 60.00
Activity Locations
Address City County State Zip Status / Accept
1919 S 20th Saint Joseph NA NA 64507 Not Validated / N
1317 S. 24th Street Saint Joseph NA NA 64501 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: STLOO1

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

St. Louis 2008-DN-17
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Louis

Match Contributed

Activity Description:

St. Louis - ACQ

Activity Status:

Under Way

Project Title:

City of St. Louis

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Jul 1 thru Sep 30, 2011 To Date
N/A $89,402.00
$0.00 $89,402.00
$0.00 $89,402.00
$0.00 $69,350.00
$0.00 $69,350.00
$0.00 $0.00
$0.00 $0.00
$0.00 $69,350.00
$0.00 $69,350.00
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets

the national objective, the information is being aggregated in the Dis

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 2

This Report Period
Total

# of Housing Units 6
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Cumulative Actual Total / Expected
Total
4/12

Cumulative Actual Total / Expected
Total
8/12
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# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

St. Louis 2008-DN-17
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Louis

Match Contributed

Activity Description:

St. Louis - REHAB

Activity Status:

Under Way
Project Title:

City of St. Louis

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of St. Louis

Jul 1 thru Sep 30, 2011 To Date

N/A $2,072,313.00
$0.00 $2,072,313.00
$0.00 $2,072,313.00
$22,164.00 $178,739.00
$22,164.00 $178,739.00
$0.00 $0.00

$0.00 $0.00
$178,739.00 $178,739.00
$178,739.00 $178,739.00
$0.00 $0.00

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STLOO7

Activity Title: St. Louis - FIN

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Louis

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $2,000.00

Total Budget $0.00 $2,000.00

Total Obligated $0.00 $2,000.00

Total Funds Drawdown $0.00 $2,000.00
Program Funds Drawdown $0.00 $2,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,000.00 $2,000.00

City of St. Louis $2,000.00 $2,000.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0 1 0/0 0/0 1/1 0.00
# Owner Households 0 0 1 0/0 0/0 1/1 0.00

Activity Locations

Address City County State Zip Status / Accept
2834 Russell Saint Louis NA NA 63118 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: STLOO09

Activity Title: St. Louis-DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Louis

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of St. Louis $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STL-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

State NSP Grant &ndash 2008-DN-17 - $2,325,993 The following properties are scheduled for rehab using State NSP funds.
3160 Ohio &ndash this property is complete and currently on the market for sale. 4753 Michigan &ndash rehab is nearly
complete. 2418 N. Euclid &ndash plans have been approved. 4325 Ashland &ndash plans have been approved. 5609
Goodfellow &ndash plans and budget are still being reviewed. 4917 Penrose &ndash plans have been approved. 4901 Penrose
&ndash plans have been approved. 4535 Adelaide &ndash the new developer (Ed Tolliver) has taken over the project which is
nearly complete. 8304 Peggy Court &ndash plans and budget have been submitted and are being reviewed. 4000 Greer
&ndash as noted in our previous quarterly report, funding for this property has been canceled and moved to 2418 N. Euclid and
4325 Ashland. We were anticipating having budget revisions made to some of our Federal and State NSP projects prior to this
quarterly report. However, it was necessary to get some NSP issues cleared up before revising our Action Plan. Note:
Environmental reviews have been completed on all properties acquired with NSP funds.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Troy 2008-DN-19
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Troy
Match Contributed

Activity Description:

TROO009
Troy-DISP

Activity Status:

Under Way

Project Title:

City of Troy

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Troy

Jul 1 thru Sep 30, 2011 To Date
N/A $40,599.80
$0.00 $40,599.80
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $4,510.82
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Two units will be short-term rental until a buyer can
be found for the property. # of Housing units are reported at respective TRO- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Three properties have been sold. Two are rented on short term leases. Project is progressing well.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod
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# of Households 1 2
# Owner Households 0 2

# Renter Households 1 0

Activity Locations

Address City
110 Monroe Troy
125 Excalibur Troy
405 Excalibur Troy

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

NA
NA

2/0 2/0
0/0 2/0
2/0 0/0

State

NA

NA

NA

Zip

63379
63379
63379

5/10
3/8
2/2

80.00
66.67
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Truesdale 2008-DN-20
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Truesdale

Match Contributed

Activity Description:

TRUOO09
Truesdale-DISP

Activity Status:

Under Way
Project Title:

City of Truesdale
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Truesdale

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$30,899.02
$30,899.02
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

One property has been sold, one is under contract and two are in short term leases. Project is progressing well.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod Total
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# of Households 0 0
# Owner Households 0 0

# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0
0/0

2/0 a/7 50.00

1/0 1/4 100.00

1/0 3/3 33.33
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
Warrenton 2008-DN-21
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Warrenton
Match Contributed

Activity Description:

WARO009
Warrenton-DISP

Activity Status:

Under Way
Project Title:

City of Warrenton
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Warrenton

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$30,176.57
$30,176.57

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR-

activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Two houses have been sold. The other homes are listed with a real estate agent and are on the market. Project is progressing

well.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod Total
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# of Households 0 0
# Owner Households 0 0

Activity Locations

Address City
808 Warrior Ridge Warrenton
715 Warrior Pass Warrenton

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

NA

0/0 0/0 2/5 0.00
0/0 0/0 2/5 0.00
State Zip Status / Accept
NA 63383 Not Validated / N
NA 63383 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

WEB002
Webb City - REHAB

Rehabilitation/reconstruction of residential structures

Project Number:
Webb City 2008-DN-22
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Webb City

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Webb City

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Webb City

Jul 1 thru Sep 30, 2011 To Date
N/A $70,370.00
$0.00 $70,370.00
$0.00 $70,370.00
$29,873.65 $31,939.90
$29,873.65 $31,939.90
$0.00 $0.00
$0.00 $0.00
$29,873.65 $31,939.90
$29,873.65 $31,939.90
$0.00 $0.00

Households benefitting will be reported at the time of sale/dispostion of the properties at the Disposition line item - WEB009.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
33

Cumulative Actual Total / Expected
Total
3/3

3/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WEBO009

Activity Title: Webb City-DISP

Activitiy Category:
Disposition

Project Number:
Webb City 2008-DN-22
Projected Start Date:
03/11/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Webb City

Match Contributed

Activity Description:

Total Households benefitting for the Webb City project activities WEB001, WEB002 and WEBOO3 are reported here at the time

Activity Status:

Under Way

Project Title:

Webb City

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Webb City

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

of sale/disposition. # of Housing units are reported at respective WEB- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Rehab of homes is proceeding and nearly complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 3 67
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 1 43
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